

Communication

Date	10 July 2026
Team ID	XXXXXX
Project Name	Smart-Lender – Applicant Credibility Prediction for Loan Approval
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Member	Discuss daily tasks and project progress
2	Progress Update	Weekly	SmartBridge Portal / Google Meet	Team Members & Mentor	Review weekly progress and assign upcoming tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	WhatsApp / GitHub	Resolve coding issues and technical bugs
4	Stakeholder Review	Bi-Weekly	SmartBridge Portal / Google Meet	Mentor & Team Member	Review project milestones and receive feedback
5	Final Demo Rehearsal	Once	Google Meet / Local System	Team Members	Practice the final project demonstration
6	Documentation Review	Before Submission	Google Docs / Microsoft Word	Team Members	Verify project documents and correct errors before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the Machine Learning model with the Flask application	Verified model paths, corrected Flask routes, and tested the integration thoroughly
2	Errors during dependency installation and project execution	Installed missing Python packages, updated the requirements, and tested the application in a virtual environment
3	Managing documentation and GitHub updates among team member	Assigned responsibilities, maintained the GitHub repository regularly, and reviewed documentation before submission